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ATTACHMENT 3 

WORK PLAN 
 

Description of the Project:  
 

The East Valley Water District (EVWD/District) proposes to implement an Advanced Metering 

Infrastructure (AMI) Pilot Project among 6,100 connections in the most disadvantaged 

communities within the District of Highland.  

 
EVWD currently has 20,670 connections with manual read meters. 

These are mechanical devices installed on customer premises that 

measure water usage primarily for billing purposes. Traditional 

metering operations involve basic functions such as meter reading, 

connecting and disconnecting service, and supporting customer 

billing requests. Many of these functions have been performed 

manually and typically involve sending service trucks to meter 

locations. The meter reading function involves several types of 

activities such as on‐cycle readings, off‐cycle readings, and special 

requests. Traditionally, on‐cycle readings occur monthly while off‐
cycle readings occur as a result of service switching, or in response to 

customer requests, and may occur at any time during the billing cycle.  

 

With the introduction of an AMI system, EVWD will be able to take advantage of flexible two-

way communications at headquarters that will reduce costs associated with manual meter reads 

(primarily staff time and vehicle fuel consumption) along with reducing system water loss 

through immediate identification of leaks, and reducing customer water usage, due to leaks and 

overwatering. In turn, these reductions will result in lower customer costs. 

 

The objectives of the program are threefold: 1) to reduce energy costs; 2) to reduce greenhouse 

gas emissions through reduced vehicle miles, emissions and fuel consumption; and 3) to reduce 

water usage by real-time identification of leaks and overwatering. Benefits to the customers 

include lower water and energy costs along with improved customer service and greater 

customer participation/ satisfaction. 

 

The 6,100 pilot AMI project will be implemented primarily in areas that are considered 

disadvantaged according to CalEPA for purposes of SB 535.  The areas represent the 25 percent 

highest-scoring census tracts in CalEnviroScreen 2.0.  See Exhibit 1 on the next page for EVWD 

service area and project location.  

  

Example of manual meter 

reading.  

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRw&url=http://www.gilbertaz.gov/departments/public-works/water-conservation/reading-your-water-meter&ei=3CeJVOWYMY7qoATN5YH4Bw&bvm=bv.81456516,d.cGU&psig=AFQjCNF-XLaD2Y7CmDB11odLlvx0-6uB5g&ust=1418361076380889


East Valley Water District 

Advanced Metering Infrastructure Pilot Implementation Project 
 
 
 

P a g e  2 | 6 
 

 

Exhibit 1: East Valley Water District Project Location Map 

 
 

As mentioned above, the District’s pilot AMI program will focus exclusively on installation 

and/or retrofit of meter transmission units (MTUs) for approximately 6,100 connections. The 

meter replacements will take place in the following census tracts: 110.02, 62.03, 123, 74.04, 

63.02, 74.07, 74.08, 74.10, 79.01, 76.01, 76.03, 76.04, and 79.04. To review the map in more 

detail, please go to “Att3_WE14_EVWD_WorkPlan_Project Map_2ofTotal2”.  

  

The AMI fixed-network, flexible two-way communication system will enable EVWD to more 

efficiently manage water distribution by remotely managing metering assets, and allow EVWD 

customers the ability to detect leaks, view water usage, set alerts, and gather reports about their 

home water system in real time through the wireless sensor network.  

 

 

 

 

AMI project locations 
and benefit areas are 

noted in light and 
dark blue. 
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Project Proponent/Partner (if applicable):  
 

EVWD will be the sole recipient of the award and will be responsible for utilizing in-house staff 

and a contracted vendor for meter replacement as appropriate. The District will be responsible 

for all oversight including compliance with all grant requirements.  

 

 

WORK PLAN TASKS  

 

Task 1: Project Grant Agreement, Administration, Labor Compliance and Reporting:  
East Valley Water District staff will provide administrative oversight for the project. Activities 

will include reviewing and executing the grant agreements and contracts, attending meetings, 

maintaining grant and project files, preparing and processing requests for reimbursements, 

preparing updates for executive management and Board of Directors, ensuring grant agreement 

compliance, coordinating any audit request and/or examination of records by DWP, or 

independent auditors, and maintaining all records for at least three years after the project is 

closed out.  EVWD staff will also provide all required Labor Compliance Program information 

to DWR.  

 

Deliverables include:  

 Fully executed Grant Agreement 

 Meeting agenda and minutes. 

 Preparation of invoices. 

 Submission of quarterly and final reports.  

 Submission of Labor Compliance Program. 

 

Task 2: Easement(s):  
No easements are anticipated for this AMI installation project. All activity will take in the 

locations of existing meters. 

 

Deliverables include:  

 Not Applicable. 

 

Task 3. Project Evaluation and Design  
 

Sub-task 3.1: Negotiate with Southern California Gas Company, Issue RFQ, Procure 

Consultant, Kick-off Meeting - EVWD will conduct final negotiations with the Southern 

California Gas Company to participate in the proposed pilot program using the Gas Company’s 

fixed data network for AMI infrastructure. Using a “shared network,” the District will take 

advantage of Aclara’s STAR technology for water applications. This methodology will offer 

increased utility operation efficiency while minimizing the deployed “carbon footprint.”  EVWD 

will contract with the Gas Company for an annual per meter basis for the use of their data 

collection system, in addition to purchasing approved data collectors and participation in an 

approved customer data portal. The District will then prepare and issue a Request for 
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Qualifications (RFQ) and select a consultant to help implement the project alongside in-house 

staff.  District-approved procurement procedures will be followed and the Board of Directors 

will approve the selection of the consultant.  District staff, the Southern California Gas 

Company, and the Consultant will meet to review the project’s goals, objectives, tasks, and 

timeline; the District’s expectations; and DWR grant requirements.  The Project Kick-off 

Meeting will outline the plan for completing all tasks.  The Project Kick-off Meeting will be led 

by the District, and all key staff will be required to attend. 

 

Deliverables include:  

 Final Agreement between EVWD and Southern California Gas Company.  

 Request for Qualifications document developed and posted/advertised. 

 List of proposals received, reviewed, and ranked (interviews may be scheduled for 

highest ranking proposals). 

 Executed agreement with successful implementation consultant. 

 Agenda and meeting minutes from kick-off meeting. 

 List of tasks necessary for successful completion of project. 

 

Sub-task 3.2: Design/Location/Estimate Work – EVWD will develop all design and location 

plans along with final estimates of equipment and installation costs prior to implementing the 

proposed AMI system.  

 

Deliverables include:  

 Development of detailed installation plan. 

 Development of estimated equipment and installation cost estimate.   

 

Task 4: Environmental Documentation:  
The AMI project is considered categorically exempt (CE) as the project will take place at 6,100 

existing metered locations, and other previously-disturbed areas of District property. 

 

Deliverables include:  

 Not applicable. 

 

Task 5: Permitting:  
Not applicable. EVWD does not anticipate that permits will be required for the AMI Project. All 

Meter Transmission Units (MTUs) will be installed in existing EVWD water meters.  

 

Deliverables include:  

 Not applicable.  

 

Task 6: Proposal Monitoring Plan:  
This task provides for all monitoring and performance requirements as established by the DWR 

during the grant agreement development process.  At this time, EVWD believes the monitoring 

plan will be for one year post-implementation based on the type of project proposed.  The water 
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and energy savings are not estimated to change significantly from year-to-year and, therefore, 

only one year of reporting is expected.   

 

EVWD will prepare a Proposal Monitoring Plan that will measure actual water and energy 

savings of the 6,100 AMI connections compared to baseline measurements that were established 

prior to implementation. The District will determine usage rates based on AMI data along with 

water bills, and other sources to determine the actual amount of water used and conserved post-

upgrade of the AMI meters.  The District will be responsible for preparing and completing the 

Project Monitoring Plan (PMP).  The PMP will be submitted to the State prior to the 

disbursement of funds for implementation activities. 

 

Deliverables include:  

 Development of a Proposal Monitoring Plan.  

 

Task 7: Project Implementation:  
This is a simple implementation plan:   

 

 Sub-task 7.1: Kickoff Meeting - EVWD will hold a kick-off meeting with the contracted 

vendor and refine the timeline and expectations.   

 

 Sub-task 7.2: Customer Outreach - EVWD, in coordination with Contractor support, will 

alert 6,100 customers of the system upgrade and provide education regarding the logistics 

and benefits of the new system. Outreach to these customers will include mailings, door-to-

door direct communication, and flyers in both English and Spanish.   

  

 Sub-task 7.3: Software Setup, Implementation and Training – EVWD, in coordination with 

Contractor support, will coordinate setup of all necessary software, configuration, testing and 

deployment of equipment including the new web-based customer portal. Training will be 

held for 15-20 staff from multiple disciplines on installation of the MTUs, upgrading of the 

existing meters, use of the handheld PCs, installation and use of software, and customer 

billing under the new data management system.    

 

 Sub-task 7.4: Installation – EVWD, in coordination with Contractor, will install/test the 

advanced meter data management system that will provide timely, high-resolution meter 

reading and enable EVWD to eliminate on-site visits and estimated reads, reduce theft and 

loss, and implement time-of-use billing. The system will support two-way communication 

between the end-points and EVWD headquarters.  Technicians will upgrade and/or install 

6,100 Meter Transmission Units (MTUs) depending upon the type of meter at a specific 

location. Approximately 3,600 are already AMR meters and will require only radio receivers 

and meter lids. Approximately 2,500 are traditional manual read meters and will require new 

meters, along with radio receivers and meter lids.   

 

Deliverables include:  

 Meeting minutes. 
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 Inspection Checklists. 

 Training lists.  

 Invoices. 

 Photographs. 

 Project Completion Verification.  

 


